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Courthouse Project Update 07.31.20
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING
MONTHLY MEETING SERIES:  next scheduled instance, 08.27.2020
New and/or updated items indicated by bold italics

1. Schedule
a. Schedule

 Current Status:  
o COVID-19 EFFECTS:  Hoffman Construction has filed a claim in response to 

denial of Hoffman’s proposed change order, submitted May 13, requesting 
compensable time related to pandemic effects. The Project team is in the 
process of investigating the claim.  

o The County notified Hoffman and Performance Abatement, via letters dated 
April 7, 2020, that the pandemic constitutes a force majeure event. The 
County did not request or require Hoffman and Performance Abatement to 
continue work; both firms have continued work.   Schedule time extensions, 
but not costs, are allowed under force majeure.  

o Due to ongoing pandemic-related challenges regarding labor availability and 
supply chain impacts, building user groups will remain in temporary offices 
longer than originally scheduled.

o The exact length of any schedule delays is still being calculated and is based 
on pandemic-related impacts.

o Both Hoffman and Performance are fulfilling their contractual obligations to 
report potential cost and schedule impacts, and both continue to follow 
state guidelines in performing their work.

b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.e.
Continue plumbing piping insulation on Level 1; continue abatement in the basement; 
complete setting fire sprinkler heads in Courtroom 1A and associated offices and 
corridors; complete soffit framing and drywall in Courtroom 1A; continue installing 
overhead HVAC ductwork in the east half of the existing Courthouse’s Level 1; complete 
drywall in the new Level 1 family restroom and adjacent lobby; continue overhead and 
in-wall electrical work areas around Courtroom 1A and the family restroom; remove the 
stairs between Levels 2 and 3; continue above-ceiling demolition work on Level 2 near 
the Mission Connector; complete demolition of walls and fixtures in the vacated Level 2 
restrooms; continue installing sprinkler pipe in the existing Courthouse; begin structural 
work on the west side of the Courthouse’s Level 2; continue renovations in the Office of 
Public Defense; form and pour the south shear wall in the tunnel; prepare to renovate 
the existing Courthouse elevators; complete punchlist corrections in and around the 
Addition. 

c. Progress to Date 
Completed abatement, demolition, and seismic collector plates in the Office for Public 
Defense; framed and hung walls in Courtroom 1A and surrounding offices; framed the 
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ceiling soffit in Courtroom 1A; completed above-ceiling demolition on the southwest side 
of the Courthouse’s Level 2; began demolition of the vacated Level 2 restrooms; 
completed fireproofing spray above all areas on the east half of Level 1; changed out 
ductwork near the bottom of the east stairwell; demolished the old Level 1 restrooms 
and framed the Family Restroom, an interview room, and janitor’s closet in their place; 
completed demolition and abatement ahead of the south shear wall’s basement 
segment; installed seismic collector plates above ceilings in Court Commissioner and 
Confirmations offices; completed abatement and demolition on the east side of Level 1; 
poured the south shear wall footing.

2. Contract Metrics
a. Hoffman given Notice To Proceed: 7/30/2018
b. Phase 1 Completion:  3/12/20 
c. Phase 2 Substantial Completion:  Estimated to shift to approximately 6/9/21 due to 

COVID-related schedule adjustments.  
 Subject to change due to pandemic-related schedule impacts. These are still being 

measured by Hoffman Construction and Performance Abatement and will then be 
reviewed and assessed by the Project Team.

 The current substantial completion date reflects non-compensable time extensions 
resulting from removal of contaminated soils and the remnants of the old County 
Detention Home, and from the February 2019 snowstorms.

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770
 Adjustment due to removal of art allowance: -$441,417
 Revised Project Budget: $76,138,353

e. Work Complete and Invoiced Through 5/31/20:  $53,867,055

3. Changes
 None at this time.

4. Upcoming Project Decisions Needing Court Input

Due Date Item

5. Stakeholder Concerns 
a. Phase 2 Office Move Plan – The general Phase 2 office moves plan has been distributed 

by Facilities and Fleet Management. Lynn Gray from Facilities is working with each 
building user group on moving specific offices and individuals at specific times, once their 
destination spaces are ready. COVID-19 has impacted this schedule and user groups will 
be delayed moving to destination spaces. 
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b. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 
to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule.

6. Announcements / Action Items
a. Ribbon-Cutting Ceremony Postponed – In light of recent events in the State of 

Washington and in an abundance of caution, the formal ribbon-cutting ceremony for the 
Addition has been postponed indefinitely.

b. Current and Upcoming Courtroom and Chambers Work (2019-20)
i. Commissioner Chambers Phase 2 Work (2019-20) – Install above-ceiling 

structural steel elements in two Court IT offices on Level 1, then continue with 
selected Commissioner chambers.

o The IT offices will serve as swing space for Commissioners displaced by 
structural steel and shear wall work performed before and during 
Phase 2.

o Facilities has installed a new temporary door to close off this hallway.
c. Meetings Going Forward – Our next three scheduled meetings are August 27, 

September 24 and October 22. Per the current public health emergency, we will advise of 
any alternate meeting / teleconferencing arrangements, or of any cancellations or 
postponements.
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Figure 1: Courtroom Rosetta Stone:  Courtroom Assignments – Effective 5/4/20

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE
NEW CURRENT JUDGE NOTES

5A Superior Dept 12 Ellis  
5B Superior Dept 11 Dingledy  
5C Superior Dept 9 Farris  
5D Superior Dept 10 Weiss
4A NEW  TBD old Kinard Conference Room
3A District Dept 2 Bui  
3B District Dept 3 Howard  
3C District Dept 1 (District Hearings) to be relocated from 1 (east side) in early 2021;

temporarily relocating to Basement in 2020
3D N/A (shell space)
3E Superior Dept 7 Okoloko  
3F Superior Dept 8 Lucas  
2A C201 Alexander high-profile trial courtroom
2B Superior Dept 1 Appel Judge Appel at DJJC
2C Superior Dept 2 Okrent  
2D Superior Dept 3 Larsen  
2E Superior Dept 4 Langbehn Judge Judge at DJJC
1A C304 (Superior Court 

Criminal Hearings)
to be relocated from 3 (south side) in late 2020

NEW CURRENT COMMISSIONER NOTES
1B Commissioner A Harness  
1C Commissioner B Nelson  
1D Commissioner C Brudvik  
1E Commissioner D Moriarty  

The new courtroom numbering scheme represents the renovation’s wayfinding improvements 
and reflects upcoming courtroom assignments.
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Figure 2:  Progress Photo

Future public corridor outside Courtroom 1A.
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Hoffman’s most recent 6-week lookahead (07/28/20, first page)
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Hoffman’s most recent 6-week lookahead (07/28/20, continued)
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Hoffman’s most recent 6-week lookahead (07/28/20, continued)


